
ID Task 
Mode

Task Name

0 Sample ‐ Schedule

1 Engage with seller

2 Determine what information is available 
and needed

3 Preliminary Timber Evaluation

9 Seller Provides Preliminary Title 
Commitment

4 Preliminary Hurdle Rate Valuation

5 Develop Terms and Cost Allocation

10 IDL ‐ Access, Title, and Encumbrance 
Review

20 Review Legal Description and Deeds

6 Prepare Offer Letter

7 Negotiate / Acceptance of Offer

8 Threatened and Endangered Species  
Review

12 Water Rights Reviewed

13 Phase I ‐  Environmental Assessment

14 Timber Cruise and Valuation of Timber

15 IDL Check Cruise 

17 Timber Cruise Accepted

11 Verify Timber Valuation

18 Due Diligence Package

16 3rd Party Expert / Advisor Review of 
Purchase

19 Negotiate Draft Purchase and Sale 
Agreement

25 Execute Purchase and Sale Agreement

26 Notify County of Intent to Purchase

21 IDL Prepares Land Board Memo 

22 Land Board Materials Due

23 Land Board Staff Briefing

24 Land Board Approval   

27 Closing

28 Update IDL Website

29 Notify County of Purchase
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3rd Party Expert / Advisor Review of Purchase

Negotiate Draft Purchase and Sale Agreement
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19 Apr 21, '19 May 5, '19 May 19, '19 Jun 2, '19 Jun 16, '19 Jun 30, '19 Jul 14, '19 Jul 28, '19 Aug 11, '19 Aug 25, '19 Sep 8, '19 Sep 22, '19 Oct 6, '19 Oct 20, '19 Nov 3, '19 Nov 17, '19 Dec 1, '19 Dec 15, '19 Dec 29, '19 Jan 12
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