


Idaho Department of Lands - Part 1 Inventory Survey


Payette Lake Schedule

General Timeline



ESTIMATED Individual Area Timelines

[Timelines are subject to change and should be viewed as estimates only.]



= Completed

IMPORTANT NOTE:

The survey work is part one of four parts of the Lot Solutions process.

Part 1: Inventory Surveys

Part 2: Develop Declarations/Plat notes

Part 3: Review Draft Plat Packets with each area of each lake as they are completed

Part 4: Record final documents and proceed to Cottage Site Plan Transactions

Complete Final ALTA Surveys by 1/31/2012



Lot Solutions Contacts:
 Kate Langford
 Roger Titmus
 208.334.0200
 or email at
 cottagesiteplan@idl.idaho.gov

Survey Services provided by

