	EXHI	EXHIBIT H - CRITICAL PATH SCHEDULE																								
Month	1	2	3	4	5	6	7	8	9	10	11	12	13		14 15	16	17	18	19	20	21	22	23	24	25	26
Letter sent to cooperator																										
Response - yes or no	///////////////////////////////////////	///////////////////////////////////////	2 month	ns																						
Preliminary agreement on location, standards, surveys, etc.			///////////////////////////////////////	1 month																						
Specialist review				///////////////////////////////////////	////////	////./////////////////////////////////	/// 3 mon	ths																		
NEPA and Fact Sheet Started																										
USF&W consultation							/////////	/// //////////////////////////////////	//.////////////////////////////////////	// 3 mont	ths															
NEPA complete															,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,											
Fact Sheet development							/////////	<i>III.</i>	//.////////////////////////////////////	<i>!!!</i>	11.111111111111	1. ////////////////////////////////////	111.11111111111111111111111111111111111	///.///	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	//////////////////////////////////////	<i>'</i> /// /////////////////////////////////	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	/./////////////////////////////////////	13 mor	nths					
Easement Exhibit and Preliminary Title complete																				//////////	// 1 mon	th				
Review of fact sheet, plats by cooperator														///	,,,,,,,,,,	<i>,,,,,,,,,,,,,</i>	11.111111111	<i>,,,,,,,,,,,,,,,</i>	<i></i>	1.111111111111	// //////////	// 8 month	s			
Cost Share Supplement prepared for approval																						///////////////////////////////////////	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	/////	2.5 months	
Easements prepared and exchanged upon official approval.																								/////	///////////////////////////////////////	/ 2 month
																							1			
Letter sent to cooperator																										
Response 2 m	aontha																									
Agree to on details1 mo																										
Agree to oil details 1 inc. Specialist review 3 mc.																										
NEPA and fact sheet start	אוווונ																									
6. USFWS consultation (if needed) 3 mor	ntho																									
7. NEPA complete 12 months	1015																									
8. Fact sheet complete13 mo	ntho																									
9. Easement Exhibit and preliminary title1 mor																										
11. CS supplement prepared 2.5 r																										
12. Easements prepared and exchanged 2 mor	ntns																									
T-4-14i																										
Total time26	montns																									